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Exhibit A  
 

A. Awarded Contract  
  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes E15-WASD-19 

Various Commission Districts 

 

Design of Upgrades to the 

Alexander Orr Water Treatment 

Plant, and the South Miami- 

Dade Water Supply System, 

which includes the following 

Plants: Leisure City, Naranja, 

Elevated Water Tank, Everglades 

Labor Camp, and Newton Water 

Treatment Plants; and Ancillary 

Facilities to those Plants; as well 

as Well  

Fields, Re-Pumping Facilities, 

Remote Storage and its 

Appurtenant Facilities 

 

 

7/05/2018 

Contract Award Recommendation Approved 

to HDR Engineering, Inc.   

 

Pending BCC Ratification 

 

Yes E15-WASD-18 

Commission District 6 

 

Design of Upgrades to the Hialeah 

and John E. Preston  

Water Treatment Plants, 

Pipelines, Wellfields,  

Re-Pumping Facilities,  

Remote Storage and Appurtenant 

Water Facilities   

 

 

7/05/208 

Contract Award Recommendation Approved 

to Black & Veatch Corporation, Inc.  

 

Pending BCC Ratification 

 

 

 

 



 

B. Project Advertised   
 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes DB17-WASD-02 

Commission District 6 

 

Design-Build Services for the 

Installation of a 54-inch Diameter 

Water Transmission Main near 

Red Road from John E. Preston 

Treatment Plant to West 53 Street 

Under the Cone of Silence 

 

7/25/2018  
Project Advertised 

 

7/31/2018 

Project Briefing  

 

8/31/2018 

Proposal Submittal Deadline 

 

 

 

C- Status Change  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes DB17-WASD-01 

Commission District 7 

 

Central District Wastewater 

Treatment Plant Oxygen 

Production Facility Consent 

Decree 2.27 

 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval  

Yes W-889 

Commission District 9 

 

South Miami Heights 

Maintenance Facility 

Under the Cone of Silence 

 

10/02/2018 

Revised Bid Due Date 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

No S-912 

Commission District 4  

(Consent Decree Project)  

 

3.6 NDWWTP Disinfection 

Under the Cone of Silence 

 

Pending BCC Contract Award 

Recommendation Approval  

Yes S-882R  

Commission District 8  

(Consent Decree Project)  

 

1.02 Oxygen Production Upgrades 

SDWWTP 

 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval 

No S-892  

Commission District 7  

(Consent Decree Project) 

 

2.08 Secondary Clarifiers Plant 2, 

2.10 Return Sludge Ps Plant 2, 

And 2.01 (3) Electrical 

Improvements @ CDWWTP 

 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval 

No S-896 

Commission District 7  

(Consent Decree Project)  

 

CD 3.05(2) NDWWTP Secondary 

Clarifiers Upgrades (Remaining 

Scope of Work) 

 

Under the Cone of Silence 

 

Pending BCC Contract Award 

Recommendation Approval  

No W-944 

Commission District 7 

 

AOWTP Lime Klin Electrical 

Switchgear Building  

(Was RPQ-P0211) 

Under the Cone of Silence 

 

Pending BCC Contract Award 

Recommendation Approval 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-907  

Commission District 7 

 

CD  2.11 Central District 

Wastewater Treatment Plant 

Effluent Pump Station Electrical 

Improvements 

Under the Cone of Silence 

7/17/2018 

Bids Received 

 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of July 2018 in the amount of $36,926,016 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $319,960,000. 

 

 

Exhibit C 
 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

2.5 Oxygenation Trains Plant 1  Project complete as of 6/15/2018. Total recorded 

actuals as of the end of June have been 

included for this period 

 

3.1 Headworks and Sludge 

Degritting Transfer 

 

Total additional charges in the amount of $6,813 

for this period. 

4.3 Government Cut FM - Phase 3 Total additional charges in the amount of $26,708 

for this period. 

 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of $15,828 

for this period. 

5.8 Replacement of Electrical and 

Mechanical Equipment in 

PS#0107 

 

Total additional charges in the amount of $72,326 

for this period. 

5.15 Upgrade of PS #0065, 0201, 

0334, 0374, 0607 

 

Total additional charges in the amount of $97,458 

for this period. 

5.17 Upgrade of PS #0037, 0351, 

0370, 0403 

 

Total additional charges in the amount of $402,494 

for this period. 

 


